

1  
2  
3  
4 BILL NO. S-76-06-31

SPECIAL ORDINANCE NO. S-126-76

6 AN ORDINANCE approving Change  
7 Order No. 1 of Carrington &  
8 Associates in connection with  
Sidewalk Repair Resolution 5646-1974.


9 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY  
10 OF FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1 to Carrington &  
12 Associates in connection with Sidewalk Repair Resolution  
13 5649-1974, Contract "C" which provides for certain curb and  
14 sidewalk and curb repairs on Gaywood Drive, Drexel Avenue  
15 and Smith Street in the amount of \$11,124.00, as set out  
16 in the specifications, is hereby in all things ratified, confirmed  
17 and approved.

18 SECTION 2. This Ordinance shall be in full force  
19 and effect from and after its passage and approval by the Mayor.

20  
21   
22 Councilman

23  
24  
25  
26  
27  
28  
29  
30  
31 APPROVED AS TO FORM  
32 AND LEGALITY, \_\_\_\_\_

33   
34 CITY ATTORNEY  
35

Read the first time in full and in motion by Mrs. Hinga, seconded by Hinga, and duly adopted. read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on the \_\_\_\_\_ day of \_\_\_\_\_, 197\_\_\_\_, at \_\_\_\_\_ o'clock P.M., E.S.T.

Date: 6-22-76

Charles W. Westerman  
CITY CLERK

Read the third time in full and on motion by Mrs. Hinga, seconded by Hinga, and duly adopted, placed on its passage. Passed (LOST) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-HIT
TOTAL VOTES	<u>8</u>			<u>1</u>	
BURNS	<u>✓</u>				
HINGA	<u>✓</u>				
HUNTER	<u>✓</u>				
MOSES	<u>✓</u>				
HUCKOLS	<u>✓</u>				
SCHMIDT, D.	<u>✓</u>				
SCHMIDT, V.		<u>✓</u>		<u>✓</u>	
STIER	<u>✓</u>				
TALARICO	<u>✓</u>				

DATE: 7-13-76

Charles W. Westerman  
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. 126-76 on the 13th day of July, 1976.

ATTEST:

(SEAL)

Charles W. Westerman  
CITY CLERK

James Stier  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 14th day of July, 1976, at the hour of 11:30 o'clock A. M., E.S.T.

Charles W. Westerman  
CITY CLERK

Approved and signed by me this 14th day of July, 197\_\_\_\_, at the hour of 4:30 o'clock P. M., E.S.T.

Robert E. Armstrong  
CITY CLERK

Bill No. S-76-06-31

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance  
approving Change Order No. 1 of Carrington & Associates in connection with  
Sidewalk Repair Resolution 5646-1974

have had said Ordinance under consideration and beg leave to report back to the Common  
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Donald J. Schmidt - Vice-Chairman

Vivian G. Schmidt

Paul M. Burns

William T. Hinga

*W.C. Moses Jr.*

*D.J. Schmidt*

*Paul M. Burns*

*William T. Hinga*

DATE 7-13-76 CONCURRED BY  
CHARLES W. WELTER, JR., CITY CLERK

CHANGE ORDER

Change Order No. 1  
 Project No. Contract "C" Gaywood Drive  
 Name of Project Curb & Sidewalk - Drexel Avenue  
Smith Street  
 To: Carrington & Associates  
 (Contractor)

Resolution No. 5649-1974  
 Board Order No. 23-1974  
 Date 5/27/76

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
1	600 S.Y.	Sidewalk Removal	3.60		2,160.00
2	5,000 S.F.	New Standard Walk	1.40		7,000.00
3	100 L.F.	Curb Removal	1.75		175.00
4	100 L.F.	New Curb	3.50		350.00
5	280 S.Y.	Seeding & Fertilizer	1.30		364.00
6	500 S.F.	New Curbface Walk	1.45		725.00
7	50 ton	Ton Dirt-Topsoil Backfill	7.00		350.00
Total Decrease					
Total Increase					11,124.00
Net ( <del>Decrease</del> ) (Increase) Contract Price					

The sum of \$ 11,124.00 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>22,448.85</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>          </u>
New Contract Price Including this Change Order	\$ <u>33,572.85</u>

The time provided for completion in the contract for this project is (~~unchanged~~) (increased) (~~decreased~~) by          calendar days due to this Change Order. The date for completion of all work shall be June 30, 1976. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] (Chief ~~Street~~ Engineer) Date 6/2/76  
 Accepted by: [Signature] (Contractor) Date 6/2/76  
 Approved by: [Signature] (City Engineer) Date 6/2/76  
 Approved by: [Signature] (Owner) Date 6/7/76  
[Signature]

Attested by: Nursula Miller Date 6/7/76

Change Order No. 1  
Resolution No. 5649-1974  
Board Order No. 23-1974

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The project was initiated and estimated in the year of 1973.

Because of the delay in period of time we find much more deterioration has taken  
place. This delay of time was created by an overwork load over the last two years.


Because of the work load a waiver of time to have project finished was expected by  
contractor and automatically accepted by Board of Works.

2. Will proposed change alter size of the project? Yes X No

If yes, explain: Additional sidewalk and curb will be removed and replaced.

3. Affect on operation and maintenance cost of this project:

Operation will stay the same - Cost of project will be higher.



Engineer

DIGEST SHEET

*76-06-31*

TITLE OF ORDINANCE SPECIAL ORDINANCE-Change Order No. 1 on Sidewalk Repair Resolution  
5649-1975  
DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

SYNOPSIS OF ORDINANCE Change Order No. 1 of Carrington & Associates in amount of  
\$11,124.00 on Sidewalk Improvement Resolution 5649-1974, Contract "C" allows  
for additional curb and sidewalk repairs on Gaywood Drive, Drexel Avenue and  
Smith Street.

The initial inspection and estimate on this repair project was done in 1973.

Since this time, much more deterioration has occurred and it is deemed  
appropriate to handle the repairs while the contractor is in the area.

Cost will be borne by City since property owners were apprised of their  
total assessments when the original "Notice of Improvement" was sent.

EFFECT OF PASSAGE Satisfactory completion of project

EFFECT OF NON-PASSAGE Failure to complete original intent of project

MONEY INVOLVED (Direct Costs, Expenditures, Savings) Additional cost to City  
on the project - \$11,124.00

ASSIGNED TO COMMITTEE

*Public Works JSS*